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AREA _SUMMARY o
TAT & ASSOCIATES EXISTING ZONE M3-1 . AREA F(TD' ggﬂ.ig.l:g OF ABUTTING STREET)
1100 TOWN & COUNTRY RD., #1200 PROPOSED ZONE  M3—1 2 7% (o TR REPORT DESCRIPTION)
(7,‘:';“'“0‘:_“,;02:“ 7,440,879 SF. R8I0 AC
LARRY WALKER LS. 4463
REGSTRATION EXP 9/30/97 MCDONNELL DOUGLAS REALTY COMPANY
LAND USAGE 4060 LAKEWOOD BLVD., 6TH FLOOR
A2 LONG BEACH, CA 90808-1700
° Q- EXISTING LAND USAGE MCDONNELL DOUGLAS MANUFACTURING /ASSEMBLY (310) 627-3014
W PROPOSED LAND USAGE INDUSTRIAL & COMMERCIAL
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McDONNELL

DOUGLAS HARBOR GATEWAY CENTER LAND USE & REMEDIATION SCHEDULE

ID | Task Name Duration Start Finish Qtr 4 Qtr 1 J Qtr2 19|93 ar3 [ av4 Y[ or1 | aw2 19[97 Qr3 | otr4 Qtr 1
1 [Finalize Land Plan 254 1/22/96 2/23/96 :
2 Prepare Vesting Tentative Map 22d 2/26/96 3/26/96
3 |Submit to City (Env. Assessmt) od 3/26/96 3/26/96
4 City Processing 45d 3/27/96 5/28/96
5 |DraftEIR 100d 5/29/96 10/15/96
6 |Public Review ' 40d 10/16/96 12/10/96
7 Responses to Comments B 60d 12/11/96 3/4/97
8 |CertityER 35d 35197  as22097 |
9 | Tentative Map Approval od 4122/97 4122197 422
10 | Complete Improvement Plans 15d 4/23/97 5/13/97
11 |Plancheck o 150d 518097 1209097
12 |RecordMap o "~ od 1219097 | 12/9/97
13 |Asbestos Removal d0d| 6/ 7/26/96
14 |Demoliton - 110d 7120096 | 12127196
15 | Environmental Remediation © 230d| 1230098 1114197
16 | Completion of Soils Cleanup 0d v11l14197 11/14/97
17 |Finalization of Escrow 23d| 121087  1/9/98
18 |Close of Escrow (Vestarretail) |  od|  1/9/98|  1/9/98
Task Summary _ Rolled Up Progress IENNGEG—_E
e o6 Progress MESESSS————  Roled Up Task [
Milestone 2 Rolled Up Milestone -

3/29/96




